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The Honorable Chairman and Members of 
the Hawaii Public Utilities Commission 

Kekuanaoa Building 
465 South King Street, First Floor 
Honolulu, Hawaii 96813 

Re: Docket No. 2008-0083 
Hawaiian Electric Company, Inc.'s Motion for Second Interim Increase 
for CIP CT-I Revenue Requirements, or in the Alternative, to Continue 
Accruing AFUDC for the CIP CT-1 Project 

Dear Commissioners: 

Hawaiian Electric Company, Inc. 's Motion for Second Interim Increase for CIP CT-I 
Revenue Requirements, or in the Alternative, to Continue Accruing AFUDC for the CIP CT-I 
Project stated that the Declarations of Robert C. Isler, Cecily A. Barnes and Ross H. Sakuda 
were being filed initially with facsimile signatures of the declarants. Enclosed for filing are the 
executed original Declarations of Mr. Isler, Ms. Barnes and Mr. Sakuda. 

Very truly yours, 

GOODSILL ANDERSON QUINN & STIFEL 
A LIMITED LIABILITY LAW PARTNERSHIP LLP 

Thomas w. Williams, Jr. 
Peter Y. Kikuta 

Enclosures 

cc: Division of Consumer Advocacy (w/ enclosures) 
Department of Defense (w/ enclosures) 

2160222.1 

http://www.goodsill.com


BEFORE THE PUBLIC UTILITIES COMMISSION 

OF THE STATE OF HAWAII 

In the Matter ofthe Application of 

HAWAIIAN ELECTRIC COMPANY, INC. 

For Approval of Rate Increases and Revised 
Rate Scliedules and Rules 

DOCKET NO. 2008-0083 

DECLARATION OF CECILY A. BARNES 

1. I, Cecily A. Barnes, am Manager ofthe Suppon Services Department for 

Hawaiian Electric Company, Inc. ("Hawaiian Electric"), interning in biofiiels projects. 1 make 

this declaration based upon my own personal knowledge and upon information and belief gained 

in that capacity, and in support ofthe accompanying motion. 

2. My business address is 475 Kamchameha Hwy., Pearl City, Hawaii, 96782. 

3. Hawaiian Electric is still in the process of obtaining biodiescl supplies for the 

Campbell Industrial Park {"CIP") CT-I unit. 

4. On November 6, 2009, REG Marketing and Logistics, LLC began delivering 

biodiesel using 5,800 gallon (minimum) intermodal containers manufactured to International 

Organization for Standardization specifications, known as "ISO containers," on a suitable 

container chassis to Hawaiian Electric's CIP facility. Fuel is directly discharged from the ISO 

containers into one ofthe two fuel storage tanks at the CIP facility. The delivery of all 

approximately 400,000 gallons is anticipated to be completed by November 20, 2009. 

5. 35 ISO containers of biodiesel containing an aggregate of appro.ximately 200,000 

gallons of biodiesel have been delivered to Hawaiian Electric's CIP facility as of November 13, 



2009 as shovm in Table 1. The remaining 35 ISO containers are scheduled to be delivered to 

CIP throughout the week of November 16. 2009 at the rate of approximately seven ISO 

containers per day. 

Table I. Deliveries received at CIP through 11/13/09 

Date: 

No. of 
Containers 

11/6/09 

I 

11/09/09 

8 

11/10/09 

7 

n/ti/09 

4 

n/12/09 

7 

11/J 3/09 

8 

Total 
to-date 

35 

6. Hawaiian Electric will conduct the biodiesel emissions data project beginning the 

week of November 30, 2009 in order to begin biodiesel operations in 2010. 

7. Hawaiian Electric began evaluating proposals submitted in response to the RFP 

that were received by the RFp deadline of September 30, 2009. Hawaiian Electric is reaching 

conclusion of its evaluation ofthe proposals and is in the process of final negotiations with a 

selected supplier. The final biodiesel supply contract award for the two-year operational supply 

of biodiesel is expected to be completed by the week of November 30, 2009. Subsequently, 

Hawaiian Electric is targeting to submit a proposed contract to the Commission in early 

December, 2009. The ordering ofthe biodiesel according to the terms ofthe biodiesel supply 

contract is expected to commence upon a Commission decision approving the contract. The 

estimated lead time ofthe first biodiesel delivery under the planned biodiesel supply contract is 

20 weeks from time of order placement. 

1 declare under penalty of perjury that the foregoing is true and correct. 

DATED: Honolulu, Hawaii, November 19, 2009. 

CECILY A. BARMES 





BEFORE THE PUBLIC UTILITIES COMMISSION 

OF THE STATE OF HAWAII 

In the Matter ofthe Application of 

HAWAIIAN ELECTRIC COMPANY, INC. 

For Approval of Rate Increases and Revised 
Rate Schedules and Rules 

DOCKET NO. 2008-0083 

DECLARATION OF ROBERT C. ISLER 

1. I, Robert C. Isler, am Project Manager, Power Supply Engineering Department, 

Hawaiian Electric Company, Inc. ("Hawaiian Electric"). I make this declaration based upon my 

own personal knowledge and upon information and belief gained in that capacity, and in support 

ofthe accompanying motion. 

2. My business address is 820 Ward Avenue, Honolulu, Hawaii. 

3. With respect to the generating station component of the Campbell Industrial Park 

("CIP") CT-I project, two subcomponent systems were not completed as of August 3, 2009, 

including the two blackstart generators and the water treatment system. The blackstart 

generators were completed and placed in service as of October 15, 2009. 

4. Based on standard accounting practices, Hawaiian Electric discontinued the 

accrual of AFUDC as ofthe dates CIP CT-1 components were placed in service. 

5. The water treatment system for CIP CT-1 is expected to be placed in service by 

December 15,2009. 

6. As of October 31, 2009, the total costs recorded for the CIP CT-1 project 

components and subcomponents that are included in plant in service include (1) S6,l 19,685 for 



the cost of land and easements acquired for the project in 2008, and (2) $164,735,637 for the 

other components (excluding the water treatment system, for which $4,674,765 had been 

recorded to CWIP). The amount recorded as of October 31, 2009 of $177,339,962 is over 

$14,000,000 in excess ofthe test year estimate of $163,279,651. The estimated costs to be 

incurred in the last two months of 2009, and in 2010 for the components that have been closed to 

plant in service include costs for work related to the plant site (including road paving, lighting, 

cameras, security and other miscellaneous work), and remaining construction management 

services. In addition, the costs related to certain of the change orders in the construction 

contracts are being negotiated. The estimated costs for 20J0 reflect costs related to spare parts 

specific to the project that are not expected to be received until 2010. 

I declare under penalty of perjury that the foregoing is true and correct. 

DATED: Honolulu, Hawaii, November 19, 2009. 

^€>( C 
ROBERT C. ISLER 





BEFORE THE PUBLIC UTILITIES COMMISSION 

OF THE STATE OF HAWAII 

In the Matter of the Application of 

HAWAIIAN ELECTRIC COMPANY, INC. 

For Approval of Rate Increases and Revised 
Rate Schedules and Rules 

DOCKET NO. 2008-0083 

DECLARATION OF ROSS H. SAKUDA 

1. I, Ross H. Sakuda, am Director of Generation Planning for Hawaiian Electric 

Company, Inc. ("Hawaiian Electric"). I make this declaration based upon my own personal 

knowledge and upon information and belief gained in that capacity, and in support of the 

accompanying motion. 

2. My business address is 820 Ward Avenue, Honolulu, Hawaii. 

3. On October 7, 2009, the recorded gross system peak for Hawaiian Electric 

reached 1.260 MW (1,213 MW-net). At the time of the peak, Chevron and Tesoro were serving 

their own internal loads with their cogeneraiing units. Had these cogenerating units not been 

operating, the adjusted gross system peak would have been approximately 1,284 MW (1,237 

MW-net). The net peak forecast for October was 1.183 MW-net from the May 2009 forecast and 

1,246 MW-net from the September 2008 forecast. The adjusted peak of 1,237 MW-net was 54 

MW higher than the May 2009 forecast and 9 MW lower than the September 2008 forecast. 

This is summarized in the table below. 



Month 
Oct 2009 

Recorded 
Netftak 

(a) 
1,213 

Standby 
lx)ad 

(h) 
25 

Chevron 
Demand @ 

peak 

(c) 
0.7 

Tesoro 
Demand @ 

peak 

(d) 
0 

Recorded Peak w/ 
standby load 
adjustment 

(e) = {a)+(bV(c)-
(d) 

1.237 

May 2009 
Net Peak 
Forecast 

(0 
1.183 

Difference 
with 

Recorded (w/ 
standhy) 

(fi)= (e) - (0 
54 

Sept 2008 
Net Peak 
Forecast 

(M 
1.246 

Difference 
with 

Recorded (w/ 
standhy) 

( i )=(e)-{h) 

-8 

I declare under penalty of perjury that the foregoing is true and correct. 

DATED: Honolulu, Hawaii, November 19, 2009. 

ROSS H. SAKUDA 


